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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

624A Medium Launch Vehicle 2,002 7,338 1,179 1,963 1,470 979 0 0 0 408,550

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U)  A.  Mission Description
National Security requirements dictate a continuing, highly reliable means of placing critical Department of Defense (DoD) satellites into required orbits.  Assured
access to space, directed by the President in the National Security Launch Strategy, will be accomplished through the use of a robust mix of Expendable Launch
Vehicles (ELVs).  The Medium Launch Vehicle (MLV) program provides sustainment, procurement and launch of DoD ELVs, including Atlas II and Delta II at
Cape Canaveral AS, FL, and at Vandenberg AFB, CA.  MLV launches Defense Satellite Communication System (DSCS) and Global Positioning System (GPS)
satellites. The RDT&E budget for MLV primarily consists of engineering support for system performance upgrades to both the vehicles and the launch facilities, new
payload integration, sustaining engineering, and post-flight assessment to maintain the high reliability of the launch vehicles.

(U)  FY 1998: ($ in thousands)
− (U)  $    944 Delta II range required facilities upgrade
− (U)  $       0 Delta II systems integration
− (U)  $ 1,058 Sustaining engineering and mission support for MLV launch facilities, infrastructure, and launch operations for launch complexes 3, 17, and 36
− (U)  $ 2,002 Total

(U)  FY 1999: ($ in thoussands)
− (U)  $    500 Delta II range required facilities upgrade
− (U)  $    700 Delta II systems integration
− (U)  $ 1,922 Sustaining engineering and mission support for MLV launch facilities, infrastructure, and launch operations for launch complexes 3, 17, and 36
− (U)  $ 3,990 Funds reprogrammed to higher Air Force priorities
− (U)  $    226 Identified as a source for SBIR
− (U)  $ 7,338 Total
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         (U) FY 2000:  ($ in thousands)
− (U)  $    500 Delta II range required facilities upgrade
− (U)  $    350 Delta II systems integration
− (U)  $    329 Sustaining engineering and mission support for MLV launch facilities, infrastructure, and launch operations for launch complexes 3, 17, and 36
− (U)  $ 1,179 Total

         (U) FY 2001:  ($ in thousands)
− (U)  $    500 Delta II range required facilities upgrade
− (U)  $    300 Delta II systems integration
− (U)  $ 1,163 Sustaining engineering and mission support for MLV launch facilities, infrastructure, and launch operations for launch complexes 3, 17, and 36
− (U)  $ 1,963 Total

(U)  B.  Budget Activity Justification:

This program is in Budget Activity 7, Operational Systems Development, because the Medium Launch Vehicles program is in full production and fully operational.

(U)  C.  Program Change Summary ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001 Total

(U)  Previous President’s Budget  (FY1999 PB) 5,130 7,375 8,009 7,992 430,139
(U)  Appropriated Value 5,719 7,375
(U)  Adjustments to Appropriated Value

a.  Congressional Gen Reductions -478 -37
b.  SBIR -118
c.  Omnibus or Other Above Threshold Reprogram -35
d.  Below Threshold Reprogramming -3,086

(U)  Adjustments to Budget Years Since FY 1999 PB -6,830 -6,029
(U)  Current Budget Submit/FY2000 President’s Budget 2,002 7,338 1,179 1,963 408,550

(U) Significant Program Changes:  Funding:  $3,086 of FY98 funds were reprogrammed to finance higher priority Air Force programs.  Funds were available due to
requirement reductions for integration and launch facility/infrastructure upgrades and improvements.   $226 of FY99 is identified as a source for SBIR.   FY00 and 01
adjustments are due to reduced requirements for sustaining engineering.
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(U)  D.  Other Program Funding Summary ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Compl Total Cost

(U)  Missile Procurement, Air Force  (PE35119F)
(BA45, P-25/26)

195,550 175,085 64,834 54,683 41,963 10,517 6,812 0 0 2,597,534

Related RDT&E: None

(U)  E.  Acquisition Strategy:
The MLV program is in final production and consists of two medium launch vehicles:  Atlas II and the Delta II. The Air Force Atlas II launch vehicle RDT&E and
production programs are complete.  The procurement dollars for the Air Force Atlas II program finances the launch services for the two remaining DSCS missions on
the Lockheed Martin Atlas launch base operations contract.  The Delta II program primarily consists of launching replenishment Global Positioning System (GPS)
satellites. The final option on the Boeing production contract for the last 5 Delta II boosters was exercised in January 1999. The MLV program is scheduled to start
transitioning to EELV beginning with FY02 launches.

(U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Delta/GPS Launches * X X X X X X X XX X X
(U)  Delta/STP Launch *
(U)  Atlas /DSCS Launches * X X
*=complete
X=planned
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(U)  A.  Project Cost Breakdown ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001

(U)   Delta II Range Facilities Upgrades 944 500 500 500
(U)   Delta II Systems Integration 0 700 350 300
(U)   Sustaining Engineering and Mission Support 1,058 1,922 329 1,163
(U)   Identified as a source for SBIR 226
(U)   Pending below threshold reprogramming 3,990
(U)   Total 2,002 7,338 1,179 1,963

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
 Activity

Contract
Method/Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
Lockheed Martin SS/FFP Jun 88 N/A N/A 70,927 0 0 0 0 0 70,927
Boeing SS/FFP Sep 87 N/A N/A 205,270 0 0 0 0 0 205,270
Boeing C/FFP Apr 93 N/A N/A 23,533 1,535 2,500 1,000 1,500 2,100 32,168
GSAC Various Various N/A N/A 3,321 0 0 0 0 0 3,321
Austere
Improvements

Various Various 10,484 0 0 0 0 0 10,484
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Contractor or
Government
Performing
 Activity

Contract
Method/Type or
Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Support and Management Organizations
Mission Support SS/FPI FY94 N/A N/A 15,736 467 622 179 463 349 17,816
Various SMC Various FY94 N/A N/A 53,218 0 0 0 0 0 53,218
Other Ktr Sup SS/FFP FY94 N/A N/A 2,254 0 0 0 0 0 2,254

Vandenberg  Sup Various Various N/A N/A 3,270 0 0 0 0 0 3,270
Environment/
Safety

Various Various N/A N/A 5,606 0 0 0 0 0 5,606

Source for SBIR 226 226
Pending BTR 3,990 3,990

Test and Evaluation Organizations
Not Applicable

Government Furnished Property: Not Applicable

Subtotal Product Development 313,535 1,535 2,500 1,000 1,500 2,100 322,170
Subtotal Support and Management 80,084 467 4,838 179 463 349 86,380
Subtotal Test and Evaluation 0 0 0 0 0 0 0

Total Project 393,619 2,002 7,338 1,179 1,963 2,449 408,550
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